
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.01500 13A.1 Launch 6/12/07 6/12/07

Group_1: 0. Earned Value Milestones 4/21/06 1/11/07

4 EV0010.04150 EPO-Educator (13A.1) Road Show (a1) L-36 6/12/04 4/21/06 4/21/06

5 EV0050.04150 EPO-Educator (13A.1) Verification Prep (b) L-13 5/12/06 4/25/06 4/25/06

6 EV0060.04150 EPO-Educator (13A.1) H/W Delivery Review (c1) L-8 10/12/06 10/11/06 10/11/06

7 EV0070.04150 EPO-Educator (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/11/07 1/11/07

Group_1: 2. Safety 9/15/06 12/10/06

9 501B-031.04150 EPO-Educator (13A.1) Phase lll FSR DP Ph lll FSR
-45 days

6/26/06 9/15/06 9/15/06

10 501B-032.04150 EPO-Educator (13A.1) Phase lll FSR L-10 8/10/06 10/30/06 10/30/06

11 501B-046.04150 EPO-Educator (13A.1) Phase lll GSR DP Ph lll GSR
-45 days

9/26/06 10/26/06 10/26/06

12 501B-047.04150 EPO-Educator (13A.1) Phase lll GSR L-7 11/10/06 12/10/06 12/10/06

Group_1: 3. CoFR 3/19/07 4/30/07

14 501B-078.04150 EPO-Educator (13A.1) LPA Input L-12 weeks 3/20/07 3/19/07 3/19/07

15 501B-085.04150 EPO-Educator (13A.1) CoFR Endorsements L-6 weeks 5/1/07 4/30/07 4/30/07

Group_1: 4. Research & Mission Integration 12/11/05 1/9/07

17 501A-001.04150 EPO-Educator (13A.1) Export Control Letter PDR
(P,A,SS)

12/12/05 12/11/05 12/11/05

18 502A-007.04150 EPO-Educator (13A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

1/10/06 1/9/06 1/9/06

19 501A-003.04150 EPO-Educator (13A.1) PIA (P) L-14 (s)
PDR

4/12/06 9/15/06 9/15/06

20 501A-003C.04150 EPO-Educator (13A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

6/28/06 10/6/06 10/6/06

21 501B-001.04150 EPO-Educator (13A.1) Questionnaire I-18 9/7/05 5/5/06 5/5/06

22 501B-009A.04150 EPO-Educator (13A.1) Manifest and Stowage DS
(B/L) - MPLM/SpaceHab

L-14.75
(P,A,s)

3/21/06 9/8/06 9/8/06
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6/12

4/21

4/25

10/11

1/11

9/15

10/30

10/26
No ground ops, so GSDP most likely not rqd

12/10
No ground ops, so GSDP most likely not rqd
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4/30

12/11
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23 501B-038.04150 EPO-Educator (13A.1) Manifest and Stowage DS
(U/D) - MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 10/10/06 10/9/06 10/9/06

24 501B-066.04150 EPO-Educator (13A.1) Manifest and Stowage DS
(U/D) - MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 1/10/07 1/9/07 1/9/07

Group_1: 5. Payload Engineering Integration 9/8/06 2/24/07

26 501B-033.04150 EPO-Educator (13A.1) HFIT Final Hardware
Evaluation (PD Input)

L-10
(P,s,SS)

8/10/06 9/15/06 9/15/06

27 503-004.04150 EPO-Educator (13A.1) HFIT Final Hardware
Evaluation

L-9 (P,s,SS) 9/10/06 10/15/06 10/15/06

28 501B-044.04150 EPO-Educator (13A.1) P/L Exceptions L-7.5 10/26/06 10/25/06 10/25/06

29 501B-075.04150 EPO-Educator (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 2/25/07 2/24/07 2/24/07

30 501B-028.04150 EPO-Educator (13A.1) Drawing DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 7/11/06 9/8/06 9/8/06

31 501B-037.04150 EPO-Educator (13A.1) Drawing DS - Crew
Interface Label Dwgs (Released)

I-8 7/10/06 9/22/06 9/22/06

32 503-005.04150 EPO-Educator (13A.1) Drawing DS - Crew
Interface Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 7/23/06 9/30/06 9/30/06

33 501B-057.04150 EPO-Educator (13A.1) Drawing DS - Schematics
(B/L)

L-6 (P,s,A) 12/10/06 12/9/06 12/9/06

Group_1: 7A. POIF Training 8/15/06 11/30/07

35 501A-021.04150 EPO-Educator (13A.1) P/L Training DS CDR+6 12/10/05 8/15/06 8/15/06

36 505-004.04150 EPO-Educator (13A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

5/9/06 9/10/06 9/10/06

37 501B-024.04150 EPO-Educator (13A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

6/9/06 10/1/07 10/1/07

38 501B-030.04150 EPO-Educator (13A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

7/10/06 11/30/07 11/30/07

Group_1: 7B. POIF Planning 9/7/06 11/22/06

40 501B-051.04150 EPO-Educator (13A.1) P/L Planning DS - Submit
for Final

I-6 9/7/06 9/7/06 9/7/06

41 505-019.04150 EPO-Educator (13A.1) P/L Planning DS (F) I-3.5 11/22/06 11/22/06 11/22/06

Group_1: 7C. POIF Procedures, Display & OP Nom 8/15/06 11/22/06

43 501A-019A.04150 EPO-Educator (13A.1) PPD DS:Preliminary P/L
Unique OpNom

CDR+4
(P,A)

12/10/05 8/15/06 8/15/06

44 501A-022A.04150 EPO-Educator (13A.1) PPD DS:ECR to Baseline
P/L Unique OpNom

CDR+7
(P,A)

3/12/06 8/21/06 8/21/06

45 505-001.04150 EPO-Educator (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

1/8/06 9/8/06 9/8/06
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46 501B-002A.04150 EPO-Educator (13A.1) PPD DS:Manual
Procedures

I-16 (P,A)
I-14 (s,SS)

1/7/06 8/25/06 8/25/06

47 501B-064A.04150 EPO-Educator (13A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 9/22/06 10/27/06 10/27/06

48 505-020.04150 EPO-Educator (13A.1) PPD DS:Manual
Procedures (B/L)

I-3.5 11/22/06 11/22/06 11/22/06

49 501B-064B.04150 EPO-Educator (13A.1) PPD DS:Procedure Hazard
Control List

I-5.5 9/22/06 11/22/06 11/22/06

Group_1: 8A0. KSC Data Sets/Products 5/27/06 10/25/06

51 501B-092.04150 EPO-Educator (13A.1) KSC SRDS (P) H/W O/D-6 7/26/06 7/25/06 7/25/06

52 506-013.04150 EPO-Educator (13A.1) KSC SRDS (B/L) H/W O/D-3 10/26/06 10/25/06 10/25/06

53 501B-016.04150 EPO-Educator (13A.1) KSC TRDS ISS to P/L
OMRS, File 10, Volume 2

L-12.5 5/28/06 5/27/06 5/27/06

Group_1: 8D. KSC Spacehab Hardware 1/10/07 1/10/07

55 EPO-E.0010 EPO-Educator (13A.1) SpaceHab P/L O/D @
SPPF for Bench Review

L-3 3/12/07 1/10/07 1/10/07
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Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2006 2007

EPO-Educator PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/14/06

Source Data: SSP 57057 Revision B
Template: Small

Page 3 of 4 Payload Integration Manager: Joy Norris 281-226-6739
Planning Analyst: Steve Forrest 281-226-4394



PD Submit

OZ Need Date

OZ Prod Delivery

ISS/SSP Milestone

GFE

Launch

Task

Split

Progress

Summary

Project Summary

Slide to Right

Slide to Left

Slide to Right Complete

Slide to Left Complete

EPO-Educator PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/14/06

Source Data: SSP 57057 Revision B
Template: Small

Page 4 of 4 Payload Integration Manager: Joy Norris 281-226-6739
Planning Analyst: Steve Forrest 281-226-4394

Project: Master Sh
Date: 9/18/06


